


PMI North Alabama Chapter Crossword



Across

1. e.g., estimating databases, records of past project performance
6. The narrative description of the project scope, that provides a documented basis for making future project decisions.
7. Is an applicable restriction that will affect the performance of the project.
10. is a narrative description of products or services to be supplied by the project.
11. A document from the customer's acquiring organization is an input if the project is being done for an external customer.
12. Documented, authorized directions required to bring expected future project performance into conformance with the project management plan.
16. Are used to determine which project the organization will select.
17. Preventive actions are documented, authorized directions that reduce the probability of negative consequences associated with project risks.
18. A type of judgment provided based upon expertise in an application area.
19. A collection of formal documented procedures that define how project deliverables and documentation will be controlled, changed, and approved.

Down

2. Any/all process related assets, from any or all of the organizations involved in the project that are or can be used to influence the project's success.
3. A document issued by the project sponsor that formally authorizes the existence of a project.
4. A formal, approved document that defines how the project is executed, monitored and controlled.
5. organizational or company culture and structure for example.
8. Factors that, for planning purposes, are considered to be true, real, or certain.
9. Is a formal procedure for sanctioning project work to ensure that work is done at the right time and in the proper sequence.
13. The causes of variances, the reasoning behind the corrective action chosen for example.
14. are the documented, authorized changes to expand or contract project scope. The approved change requests can also modify policies, project management plans, procedures, costs or budgets, or revise schedules.
15. Is the documented, authorized request for product correction of a defect found during the quality inspection or the audit process.
16. is a standardized set of automated tools available within the organization and integrated into a system.

constraints
work authorization system
historical information
project management plan

expert judgment
project selection methods
corrective actions
lessons learned

project scope statement
statement of work
assumptions
enterprise environmental factors

defect repair
preventive actions
change requests
organizational process assets

project charter
change control system
contract
pmis