PMI North Alabama Chapter Word Scramble

1. ISMP _ _ I _
   is a standardized set of automated tools available within the organization and integrated into a system.
2. ATCNCOTR _ _ _ _ _ _ c _
   A document from the customer's acquiring organization is an input if the project is being done for an external customer.
3. MTUSOSIAPNS _ _ _ _ _ _ _ _ o _ _
   Factors that, for planning purposes, are considered to be true, real, or certain.
4. CAITSRSOTNN _ _ _ _ _ _ _ i _ _ _
   Is an applicable restriction that will affect the performance of the project.
5. EDFECT ARIRPE _ _ _ _ _ _   _ _ _ _ _ _
   Is the documented, authorized request for product correction of a defect found during the quality inspection or the audit process.
6. EGHNAC ETERSQSU _ _ _ _ _ _   _ _ q _ _ _ _ _
   are the documented, authorized changes to expand or contract project scope. The approved change requests can also modify policies, project management plans, procedures, costs or budgets, or revise schedules.
7. TEREPX MNUJEGDT _ x _ _ _ _   _ _ _ _ _ _ _ _
   A type of judgment provided based upon expertise in an application area.
8. SNELSSO DELANER _ _ _ _ _ _ _   l _ _ _ _ _ _
   The causes of variances, the reasoning behind the corrective action chosen for example.
9. OPJTERC TEHRRCA _ _ _ _ _ _ _   _ _ _ _ _ _ _
   A document issued by the project sponsor that formally authorizes the existence of a project.
10. ETATENTSM FO KOWR _ _ _ _ _ _ _ _ _   _ _   w _ _ _
    is a narrative description of products or services to be supplied by the project.
11. ECOVCRIRET INSTCAO _ _ _ _ _ _ _ _ _ _   _ _ _ _ _ _ _
    Documented, authorized directions required to bring expected future project performance into conformance with the project management plan.
12. EVEIVPNTER STCOANI _ _ _ _ _ _ _ _ _ e   _ _ _ _ _ _ _
    Preventive actions are documented, authorized directions that reduce the probability of negative consequences associated with project risks.
13. EGCANH NRCTOOL YMTSES _ h _ _ _ _   _ _ _ _ _ _ _   _ _ _ _ _ _
    A collection of formal documented procedures that define how project deliverables and documentation will be controlled, changed, and approved.
14. ALISRTCIOH AIIOMTNROFN _ _ _ t _ _ _ _ _ _   _ _ _ _ _ _ _ _ _ _ _
    e.g., estimating databases, records of past project performance
15. RJECOPT TMMAENENGA NAPL _ _ _ _ _ _ _   _ _ _ a _ _ _ _ _ _   _ _ _ _
    A formal, approved document that defines how the projected is executed, monitored and controlled.
16. PRTCEOJ OSPEC EATMSETTN _ _ _ _ _ _ _   _ _ _ _ _   _ t _ _ _ _ _ _ _
    The narrative description of the project scope, that provides a documented basis for making future project decisions.
17. RCJOTPE EOLENSTCI TOSMDEH _ _ _ _ _ _ t   _ _ _ _ _ _ _ _ _   _ _ _ _ _ _ _
    Are used to determine which project the organization will select.
18. ORKW TAOTAINHIUZOR YETSMS _ _ _ _   _ u _ _ _ _ _ _ _ _ _ _ _   _ _ _ _ _ _
    Is a formal procedure for sanctioning project work to ensure that work is done at the right time and in the proper sequence.
19. INAZOOATGRIANL RCSOSPE SAESST _ _ _ a _ _ _ _ _ _ _ _ _ _   _ _ _ _ _ _ _   _ _ _ _ _ _
    Any/all process related assets, from any or all of the organizations involved in the project that are or can be used to influence the project's success.
20. NETRIEPRSE NANRTELVINEMO TSOFARC _ _ _ _ _ _ _ _ _ _   _ _ _ _ _ _ _ m _ _ _ _ _   _ _ _ _ _ _ _
    organizational or company culture and structure for example.