


# PMI North Alabama Chapter Monthly Crossword



## Across

2. Is an applicable restriction that will affect the performance of the project.
4. Are used to determine which project the organization will select.
5. A type of judgment provided based upon expertise in an application area.
6. Is a formal procedure for sanctioning project work to ensure that work is done at the right time and in the proper sequence.
8. Is the documented, authorized request for product correction of a defect found during the quality inspection or the audit process.
10. Are comparative approaches, scoring models, benefit contribution, or economic models.
12. Documented, authorized directions required to bring expected future project performance into conformance with the project management plan.
13. A formal, approved document that defines how the projected is executed, monitored and controlled.
14. A document from the customer's acquiring organization is an input if the project is being done for an external customer.
15. A collection of formal documented procedures that define how project deliverables and documentation will be controlled, changed, and approved.
16. The causes of variances, the reasoning behind the corrective action chosen for example.
17. Preventive actions are documented, authorized directions that reduce the probability of negative consequences associated with project risks.
18. Factors that, for planning purposes, are considered to be true, real, or certain.

## Down

1. is a narrative description of products or services to be supplied by the project.
3. The narrative description of the project scope, that provides a documented basis for making future project decisions.
7. e.g., estimating databases, records of past project performance
9. A document issued by the project sponsor that formally authorizes the existence of a project.
11. is a standardized set of automated tools available within the organization and integrated into a system.
12. are the documented, authorized changes to expand or contract project scope. The approved change requests can also modify policies, project management plans, procedures, costs or budgets, or revise schedules.