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Earned Value Management
IS a
PROJECT MANAGEMENT
METHODOLOGY

that uses
objective measures

which enables project managers to objectively
analyze and  report project
performance
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